

RESOLUTION NO. 78-08
Revised Annual Construction Program

WHEREAS, Chapter 136-16 WAC, sets forth the procedures for the adoption of the Annual Construction Program; and,

WHEREAS, in compliance therewith, the board of County Commissioners has held a public hearing on the Annual Construction Program this 17th day of June, 2008.

NOW THEREFORE, BE IT RESOLVED by the Board of Mason County Commissioners, in regular session assembled, that the attached Revised Annual Construction Program for 2008 be adopted as set forth in detail, consisting of Item No's 1 through 24, which are incorporated and made part of this Resolution.

ADOPTED this 17th day of June, 2008.

BOARD OF COUNTY COMMISSIONERS
MASON COUNTY, WASHINGTON


TIM SHELDON, Chair



LYNDA RING ERICKSON, Commissioner


ROSS GALLAGHER, Commissioner

ATTEST:


REBECCA S. ROGERS
Clerk of the board

APPROVED AS TO FORM:


MONTY COBB
Ch. Civil Procecutor

cc: Cmmr
Public Works
General Services
County Road Admin. Board
WSDOT/TransAid

WORKSHEET					REVISED 2008 ANNUAL CONSTRUCTION PROGRAM														
PRIORITY		Project	BMP	EMP	PE			RW				CE			Construction				GRAND TOTAL
2007	2008				staff	consult	total	staff	consult	acquis.	total	staff	consult	total	day lab.	contract	conting.	total	
1	1	ACP Overlays (maintenance)	-	-	4	0	4	0	0	0	0	5	3	8	0	225	23	248	260
		Public Works Road			2	0	2				5	3	8		225	23	248		
		Arterial Paving			2	0	2	0	0	0	0	0	0	0	0	0	0	0	
2	2	BST on Gravel (maintenance)	-	-	15	0	15	3	5	12	20	0	0	0	0	0	0	0	35
		Unidentified			15	0	15	3	5	12	20								
3	3	Safety (maintenance)	-	-	15	0	15	4	0	4	8	12	5	17	65	400	0	465	505
		Countywide Arterial Safety Projects			15	0	15	4	0	4	8	12	5	17		400	0	400	
		Countywide Signs												25			25		
		Countywide Guardrail												40			40		
		Misc. - Unanticipated Projects			0	0	0	0	0	0	0	0	0	0	0	0	0	0	
4	4	Minor Const (maintenance)	-	-	6	0	6	0	0	0	0	4	2	6	158	0	0	158	170
		Countywide Wetland Mitigation			3	0	3				0	0	0	0			0	0	
		Public Works Road			3	0	3				0	4	2	6	158	0	0	158	
5	5	Large Culverts & Bridges (maintenance)	-	-	48	31	79	21	30	35	86	22	10	32	140	710	71	781	978
		Island View Drive (Hiawata Ck.)			14	0	14	4	10	5	19	12	5	17		450	45	495	
		Bear Creek Dewatto	0.78	0.78	9	0	9	4	10	5	19	10	5	15		260	26	286	
		Beeville Loop Culvert (Dry Bed Ck.)	0.33	0.33	5	25	30	5	10	10	25								
		N. Island Dr. Culvert (Jarrell Cove Cr.)			16	0	16	4	0	5	9								
		Weaver Creek Bridge Repair			2	3	5	2	0	5	7								
		Hunter Creek Bridge Repair			2	3	5	2	0	5	7								
		Countywide Culverts										0		140					
11	6	McLane Cove Bridge Replacement	2.41	2.45	2	0	2	2	0	0	2	46	25	71		750	75	825	900
		2007 STORM DAMAGE PROJECTS																	
na	7	Belfair Tahuya Bridge Replacement	8.16		25	75	100	10	10	25	45	25	200	225	0	2,400	240	2,640	3,010
an	8	North Shore Road Slide (11121)	11.12		15	80	95	10	10	35	55	10	25	35	0	400	40	440	625
na	9	North Shore Road Slide (11600)	11.60		15	65	80	10	15	50	75	10	25	35	0	400	40	440	630
na	10	Countywide Pavement Repair	var	var	10	0	10	0	0	0	0	10	15	25	0	50	5	55	90
na	11	Finch Creek Bridge Replacement	0.18		10	25	35	5	10	10	25	10	35	45	0	260	25	275	380
na	12	Dewatto Holly Road Slide	1.54		15	75	90	5	10	10	25	10	25	35	0	350	35	385	535
na	13	Sunnyside Road Slide	0.87		10	50	60	5	10	10	25	10	25	35	0	175	18	193	313
na	14	Sunnyside Road Slide	1.02		10	50	60	5	10	10	25	10	25	35	0	175	18	193	313
na	15	Grapeview Loop Slide	6.05		15	75	90	2	5	10	17	3		3	5	1	6	116	
na	16	Sand Hill Road Slide	4.70		15	50	65	2	5	10	17	3		3	5	1	6	91	
na	17	Lower Eifendahl Pass Rd. Reconstruction	0.00	1.87	15	50	65	2	5	10	17	3		3	5	1	6	91	
9	18	North Shore Road Erosion Repairs	var	var	7	5	12	3	5	10	18	3		3	5	1	6	39	
8	19	Lynch Rd / SR 101 Improvements	0.00	1.06	10	200	210	10	175	305	490			0			0	0	700
10	20	Johns Prairie Rd	2.52	3.45	10	0	10	2		2				0			0	0	12
12	21	Grapeview Loop Road - 2	1.61	3.50	20	15	35	7	35	50	92			0			0	0	127
		clearing & grubbing contract			10	5	15	5	30	40	75								
		concrete box culvert			10	10	20	2	5	10	17								
13	22	Bear Creek Dewatto - 2	7.59	10.00	10	5	15	5	10	10	25			0			0	0	40
14	23	Shelton-Matlock Rd - 2	14.50	15.50	10	0	10	2	0	0	2			0			0	0	12
19	24	Cloquallum Road - 3R	5.85	6.85	2	0	2	2	0	0	2			0			0	0	4
		Misc. Engineering & ROW			50	25	75	5	20	50	75								150
					364	876	1,240	122	370	656	1,148	196	420	616	363	6,305	594	7,122	10,126